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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 054 Date: 03-May-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 237

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site after their massive safety meeting at 7:15 AM. Crews had to work on
splice 2 , & 3 U ribs & side walls , on splice 4 bottom weld & prepare to be connected with lift 5 , crews
started at 7:20 AM.

Rory & Jeremy had to work on the South wing between 3 E - 4 E . Crews had to work on the bottom
weld preparations . They had to set the Bug - O track , grind & clean the back of the upper weld . prepare
to install the heating & ventilation system units , reroute the gas & power lines , prepare to install the
containment tarp around the working platform .
Rory had to work on the corner between the South wall & the lower plates . He had to weld , grind to blend
the lift 3 & 4 . He started at 3:00 PM. He was done at 5:00 PM. Barry & Jojo were on the site with Rory .
Crews started at 7:30 AM. They were done at 5:10 PM.

Jordan , Chun , & Gus had to work on lift 4 . Crews had to clean , & grind the edge of the top plates
on the East face of 4 E . Crews had to prepare the upper back bar to be placed when 5 E in place . Crews
started at 8:00 AM. They were done at 10:00 AM.

After that , Gus , & Chun had to work on splice 3 . Crews had to grind the weld between 3 E - 4 E &
prepare it to be M T ed & U T ed . Crews started at 10:30 AM. They were done at 5:00 PM.

Mitch & Kenneth had to work on 1 E - 2 E bottom weld . Mitch had to work on the repair on the
bottom weld . he had to prepare his tools & equipment . He started at 10:30 AM. Mitch had to cut the weld
, clean & grind the welding area . He was done at 5:00 PM.

Kenneth had to work on the South wing in splice 1 . He had to grind the high spots , & clean the top
of the weld for inspection in 7 locations . He started at 11:00 AM. He was done at 5:00 PM.

Jordan had to work with all crews in all areas .

James & Matt had to work on splice 3 . Crews had to work on U ribs 3 & 6 on the North wing . Crews
had to disassemble the scaffold from the South wing , & assemble the scaffold on the North wing .

In addition to that , crews had to place one filler plate ( Shim ) on the North face of U rib 3 , snug ,
mark for the 1/2 turn , & pretension the permanent bolts . Crews started at 7:30 AM. They were done at
9:00 AM. U rib 6 was pretensionned in March .

After that , Matt & James had to work on the South side wall ( S 25 ) they had to remove the
temporary bolts , & pins , install the permanent bolts , snug , mark for the 1/2 turn & pretension the bolts .
Crews started at 9:10 AM. They were done at 1:40 PM.

Pablo , Salvador , & I had to test 10% of the bolts on U ribs 3 & 6 . Pablo started at 9;10 AM. He
was done at 9:30 AM. Few bolts had to be touched up in order to pass the test .

After that , Pablo , & Casey had to work on U ribs 13 , & 29 . Crews had to disassemble the scaffold
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from the North wing & assemble it to work on U rib 13 . Crews started at 10:30 AM. They were done at
12:00 PM.

In the afternoon , crews had to pretension , & test 10% of the bolts . Crews were done at 1:10 PM. &
disassemble the scaffold & assemble it to work on U rib 29 . Crews started at 1:35 PM. They were done
testing the North side of U rib 29 at 2:00 PM.

Finally , crews had to disassemble the scaffold & pull it out of the site . Crews were done at 2:30
PM. All the U ribs in splice 3 are completed , tested & accepted .
All the welders left at 5:20 PM.

Jacob had to work on splice 2 . Augie joined him at 8:30 AM. Crews had to work on U ribs 25 & 30 .
They had to place one filler plate on the North side of U rib 25 , snug , mark the permanent bolts for the
1/2 turn & pretension the bolts on U ribs , 25 & 30 . Crews started at 7:45 AM. Augie left at 10:45 AM.
Jacob was done at 12:00 PM.

In the afternoon , Jacob had to wrap up his tools & equipment . He was done at 1:30 PM.
Jacob , Salvador & I had to test 10% of the bolts on U ribs 24 , 25 , & 30 . He started to test at

11:35 AM. He was done at 12:00 PM. One bolt was stripped & had to be changed .
Darryl , Jose , & Walter came to the site at 12:30 PM. Jacob joined them at 1:30 PM. Crews had to

prepare lift 4 to be connected with lift 5 . They had to work on the scaffold , grind & clean the edge of the
South wing lower plates , sort & prepare the temporary bolts , & pins for the seismic connections , &
disassemble the scaffold in between 1 E - 2 E . Crews were done at 3:15 PM. They left at 3:20 PM.

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB MECHEIronworker 6.00 0.00 0.00 6.00

APP AUGIE SOLISIronworker 3.00 0.00 0.00 3.00

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

4.00

002082

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

KENNETH CHAPTELLIronworker 3.00 2.00 0.00 5.00

FOR JORDAN HAZELAARIronworker 3.00 2.00 0.00 5.00

JNM MITCHELL SITTINGERIronworker 3.00 2.00 0.00 5.00

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB MECHEIronworker 2.00 0.00 0.00 2.00

JNM WALTER ZELEDONIronworker 3.00 0.00 0.00 3.00

JNM JOSE AMAYA-MESAIronworker 3.00 0.00 0.00 3.00

FOR DARRYL WEBBIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 6.00 0.00 0.00 6.00

JNM OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM JAMES CANTANDOIronworker 8.00 0.00 0.00 8.00

APP CASEY LUXIronworker 6.00 0.00 0.00 6.00

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER

0.00

000369

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JORDAN HAZELAARIronworker 5.00 0.00 0.00 5.00

APP GUS MAKRISIronworker 8.00 2.00 0.00 10.00

JNM CHUN FAI TSUIIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00
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